

SUBJECT: APPROVAL OF CONTRACT EXTENSION FOR CONTRACT NO. 22-080P WITH HDR ENGINEERING, INC., TO EXTEND THE FINAL COMPLETION DATE TO JUNE 30, 2024, FOR THE URBANIZED AREA CORRIDOR STUDY.

AGENDA OF: August 15, 2023

ASSEMBLY ACTION: Approved under the consent agenda 08/15/23 BJH

AGENDA ACTION REQUESTED: Present to the Assembly for consideration.

Route To:	Signature
Originator	<div>7/31/2023</div> <div>X E P for Kim Sollie</div> <div>Signed by: Eileen Pickett</div>
Department Director	<div>8/1/2023</div> <div>X Alex Strawn</div> <div>Signed by: Alex</div>
Purchasing Director	<div>8/1/2023</div> <div>X </div> <div>Signed by: Russ Krafft</div>
Finance Director	<div>8/2/2023</div> <div>X Cheyenne Heindel</div> <div>Signed by: Cheyenne Heindel</div>
Borough Attorney	<div>8/3/2023</div> <div>X Nicholas Spiropoulos</div> <div>Signed by: Nicholas Spiropoulos</div>
Borough Manager	<div>8/3/2023</div> <div>X Michael Brown</div> <div>Signed by: Michael Brown</div>
Borough Clerk	<div>8/3/2023</div> <div>X Lonnie McKeechie</div> <div>Signed by: Lonnie McKeechie</div>

ATTACHMENT (S) : None

SUMMARY STATEMENT: On April 28, 2022, the Matanuska-Susitna Borough entered contract no. 22-080P with HDR Engineering, Inc. in the amount of \$427,801.83 with a completion date of May 30, 2023. On March 21, 2023, by AM No. 23-020, the assembly approved a time extension for contract completion to September 30, 2023.

Due to HDR and MSB staff transition, an additional contract extension to June 30, 2024, is requested to allow the contractor ample time to complete the remaining work needed for this project. All other terms of the agreement remain unchanged.

RECOMMENDATION OF ADMINISTRATION: Recommend approval to extend contract no. 22-080P with HDR ENGINEERING, INC., to June 30, 2024.