



**SUBJECT:** APPROVING THE TIME EXTENSION FOR THE EMS STATION 12-9 BUILDING PROJECT THROUGH JUNE 30, 2029.

**AGENDA OF:** May 6, 2025

**ASSEMBLY ACTION:**

Adopted without objection. 05/20/25 - EMW

**AGENDA ACTION REQUESTED:** Introduce and set for public hearing.

Route To	Signatures
Originator	 Recoverable Signature X Casey Laughlin Signed by: Casey Laughlin 4/22/2025
Emergency Services Director	X Ken Barkley Signed by: Kenneth Barkley
Finance Director	 Recoverable Signature X Cheyenne Heindel Signed by: Cheyenne Heindel 4/22/2025
Borough Attorney	X Shannon Boddolay for N S Signed by: Shannon Boddolay
Borough Manager	 Recoverable Signature X Michael Brown Signed by: Michael Brown 4/28/2025
Borough Clerk	X Lonnie McKechnie Signed by: Lonnie McKechnie

**ATTACHMENT (S):** Ordinance Serial No. 25-062 (1 pp)

**SUMMARY STATEMENT:**

With Ordinance Serial No. 22-101, \$3,573,438 was appropriated from the State of Alaska Debt Services Reimbursement to project 10191-5501 for the EMS Station 12-9 building project.

This project has not yet begun as additional funding is necessary. Extending the project through June 30, 2029, will allow additional time to secure further funding and complete the construction.

Resolution Serial No. 25-042 was approved by the borough assembly on April, 15, 2025, to extend the timeframe, however, an ordinance is required to extend the time rather than a resolution.

**RECOMMENDATION OF ADMINISTRATION:**

Respectfully request approval of the time extension on the EMS Station 12-9 building project through June 30, 2029.