




SUBJECT: APPROVAL OF CHANGE ORDER TWO FOR CONTRACT NO. 22-098C WITH HDL CONSULTANTS, LLC, TO EXTEND THE FINAL COMPLETION DATE TO DECEMBER 31, 2024, FOR THE OLD GLENN PATHWAY PHASE II DESIGN PROJECT.

AGENDA OF: June 18, 2024

ASSEMBLY ACTION:

Approved under the consent agenda 06/18/24 - *emw*

AGENDA ACTION REQUESTED: Present to the Assembly for consideration.

Route To:	Signature
Originator	X  Signed by: Andrew Strahler 6/4/2024
Project Management Division Manager	X Cole Branham Signed by: Cole Branham 6/4/2024
Public Works Director	X Tom Adams, P.E. Signed by: Tom Adams 6/4/2024
Purchasing Officer	X Rustin Krafft Signed by: Rustin Krafft 6/4/2024
Finance Director	X Cheyenne Heindel Signed by: Cheyenne Heindel 6/5/2024
Borough Attorney	X  John Aschenbrenner Signed by: John Aschenbrenner 6/5/2024
Borough Manager	X Michael Brown Signed by: Mike Brown 6/5/2024
Borough Clerk	X  Lonnie McKechie Signed by: Lonnie McKechie 6/5/2024

ATTACHMENT (S) :

SUMMARY STATEMENT: On February 15, 2022, Purchasing awarded contract No. 22-098(C), to HDL Consultants, LLC, for the Old Glenn Pathway Phase II Design Project. The contract expiration date is June 30, 2024.

An extension on the final completion date for the contract is

required due to utility relocation services and coordination with the Alaska Department of Transportation and Public Facilities for this project.

The Administration requests approval of final completion date extension for contract no. 22-098(C), to December 31, 2024, to allow the contractor time to complete the remaining work needed for this project. All other terms of the agreement remain unchanged.

RECOMMENDATION OF ADMINISTRATION: Approve change order two for contract No. 22-098c with HDL Consultants, LLC, to extend the final completion date to December 31, 2024, for the Old Glenn Pathway Phase II Design Project.