




SUBJECT: APPROVING THE TIME EXTENSION FOR THE EMERGENCY SERVICES STATION 12-9 BUILDING PROJECT.

AGENDA OF: April 15, 2025

Assembly Action:

Approved under the consent agenda 4/15/25 - EMW

AGENDA ACTION REQUESTED: Present to the Assembly for consideration.

| Route To | Signatures |
|-----------------------------|---|
| Originator |  Recoverable Signature X Casey Laughlin Signed by: Casey Laughlin 3 / 3 0 / 2 0 2 5 |
| Emergency Services Director | X Ken Barkley Signed by: Kenneth Barkley |
| Finance Director |  Recoverable Signature X Cheyenne Heindel Signed by: Cheyenne Heindel 4 / 4 / 2 0 2 5 |
| Borough Attorney | X Nicholas Spiropoulos Signed by: Nicholas Spiropoulos 4 / 4 / 2 0 2 5 |
| Borough Manager | X Michael Brown Signed by: Mike Brown 4 / 4 / 2 0 2 5 |
| Borough Clerk |  Recoverable Signature X Lonnie McKechnie Signed by: Lonnie McKechnie |

ATTACHMENT (S): Resolution Serial No. 25-042 (1 pp)

SUMMARY STATEMENT:

With Ordinance Serial No. 22-101, \$3,573,438 was appropriated from the State of Alaska Debt Services Reimbursement to project 10191-5501 for the EMS Station 12-9 building project.

This project has not yet begun as additional funding is necessary. Extending the project through June 30, 2029, will allow additional time to secure further funding and complete the construction.

RECOMMENDATION OF ADMINISTRATION:

Respectfully request approval of the attached legislation approving the time extension for the EMS Station 12-9 building project.