

SUBJECT: APPROVAL OF CONTRACT EXTENSION FOR CONTRACT 22-077B, WITH PINNACLE CONSTRUCTION, INC., FOR A FINAL COMPLETION DATE OF JULY 31, 2023 FOR STATION 12-5 PAVING AND WATER TANK PROJECT.

AGENDA OF: November 22, 2022

ASSEMBLY ACTION:
Approved under the consent agenda 11-22-22 (SB)

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: *MB*

Route To:	Department/Individual	Initials	Remarks
	Originator	Donald Jourdian	Digitally signed by Donald Jourdian Date: 2022.11.03 12:37:57 -08'00'
	Project Management Manager	Tom Adams	Digitally signed by Tom Adams Date: 2022.11.08 12:58:35 -09'00'
	Public Works Director	Tom Adams	Digitally signed by Tom Adams Date: 2022.11.08 12:58:48 -09'00'
	Purchasing Officer	<i>MB</i>	
	Finance Director	<i>MB for CEO</i>	
	Borough Attorney	<i>MB</i>	
	Borough Clerk	<i>MB for Jen</i>	

ATTACHMENT (S): Fiscal Note: Yes _____ No x

SUMMARY STATEMENT: The Mat-Su Borough approved contract award 22-077B to Pinnacle Construction, Inc. in the amount of \$482,890.00 on April 8, 2022 with a final completion date of October 31, 2022 through AM 22-023.

Two change orders have been issued over the course of this contract.

Change order one (1) was added on 8/30/2022 for \$10,730.00 for additional costs required to relocate the tank.

Change order two (2) extended the contract completion date to November 30, 2022.

An additional contract extension is requested and required to complete the 12-5 Paving and Water Tank project due to supply delivery issues with the pump controls needed to finish the project.

Original Contract Amount:		\$ 482,890.00
Change Order One:	\$ 10,730.00	
Change Order Two:	0.00	
Change Order Totals:	\$ 10,730.00	
New Contract Total:		<u>\$ 493,620.00</u>

RECOMMENDATION OF ADMINISTRATION: Recommend approval to extend Contract No. 22-077B, with Pinnacle Construction, Inc., to JULY 31, 2023