

**MATANUSKA-SUSITNA BOROUGH ACTION MEMORANDUM**      **AM No. 19-083**  
**SUBJECT:** Approval of contract extension to contract no. 19-012B  
Ryan's Creek Drive & Lazy Lake Drive Improvements to  
extend the completion time to September 15, 2019.

**AGENDA OF:** August 6, 2019

**ASSEMBLY ACTION:**

*Approved under Consent Agenda*  
*8-6-19*  
*[Signature]*

**MANAGER RECOMMENDATION:** Present to the Assembly for consideration.

**APPROVED BY JOHN MOOSEY, BOROUGH MANAGER:**

Route to:	Department/Individual	Initials	Remarks
	Originator - Hollie McRae	<i>[Signature]</i>	<i>7/24/19</i>
	Public Works Director	<i>[Signature]</i>	<i>24 July 19</i>
	Finance Director	<i>[Signature]</i>	
	Borough Attorney	<i>[Signature]</i>	<i>N.S.</i>
	Borough Clerk	<i>[Signature]</i>	<i>7/29/19</i>

**ATTACHMENTS:** Fiscal Note: Yes ☐ No ☒

**SUMMARY STATEMENT:** On August 7, 2018, the Assembly authorized the award of contract no. 19-012B, Ryan's Creek Drive & Lazy Lake Drive Improvements to Dirtworks, Inc. The current contract amount is \$570,396.16 and the current completion date is June 30, 2019.

The project has been completed but we are currently waiting on seed growth due to abnormally high temperatures.

Public Works Department therefore request approval of this contract extension to allow the contractor time to complete the required seed growth. All other terms of the agreement remain unchanged.

**ADMINISTRATION:**

**RECOMMENDATION OF ADMINISTRATION:** Approval of contract extension to contract no. 19-012B Ryan's Creek Drive & Lazy Lake Drive Improvements to extend the completion time to September 15, 2019.