

MATANUSKA-SUSITNA BOROUGH ACTION MEMORANDUM**AM No. 19-108**

SUBJECT: Approval of contract extension to contract no. 19-079B
Caswell Lakes Road at Caswell Creek Fish Passage to
extend the final completion time to June 30, 2020.

AGENDA OF: October 1, 2019

ASSEMBLY ACTION:

*Approved Under The Consent
Agenda 10-1-19*

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY JOHN MOOSEY, BOROUGH MANAGER:

Route to:	Department/Individual	Initials	Remarks
	Originator - Hollie McRae	HM	OK AS 9/12/19 For 3.5
	Public Works Director	<i>TJ</i>	12 Sep 19
	Finance Director	<i>CS</i>	
	Borough Attorney	<i>JB</i>	
	Borough Clerk	<i>yam</i>	9/23/19

ATTACHMENTS: Fiscal Note: Yes ☐ No ☒

SUMMARY STATEMENT: On May 7, 2019, the Assembly authorized the award of contract no. 19-079B, Caswell Lakes Road at Caswell Creek Fish Passage to Tutka LLC. The current contract amount is \$473,110 and the current completion date is August 30, 2019.

The project has been delayed due to McKinley Wildfire evacuation. In addition there was a modification to the guardrail plans to fit field condition.

Public Works Department therefore request approval of this contract extension to allow the contractor time to complete the remaining work that was delay by the McKinley Wildfire and guardrail modifications. All other terms of the agreement remain unchanged.

RECOMMENDATION OF ADMINSTARION: Approval of contract extension to contract no. 19-079B Caswell Lakes Road at Caswell Creek Fish Passage to extend the final completion time to June 30, 2020.