








AGENDA OF: March 21, 2023

ASSEMBLY ACTION: Presented to the Assembly. (SP)

Route To Department/Director	Signature	Comments
Originator	 CDB <small>Digitally signed by Cole Branham Date: 2023.02.27 11:57:30-09'00'</small>	
Division Manager	 Alex Senta <small>Digitally signed by Alex Senta CN=Alex Senta@mtatugov.us, CN=Alex Senta, OU=Project Management Users, OU=Capital Projects Users, OU=03d1 users, OU=03d1 users, DC=mtat gov, DC=us Date: 2023.02.27 16:05:35-09'00'</small>	
Department Director	 Tom Adams <small>Digitally signed by Tom Adams Date: 2023.02.28 13:08:05-09'00'</small>	
Finance Director	 Christopher Desautels	
Borough Attorney	 [Redacted]	
Borough Manager	 WBS	
Borough Clerk	 [Redacted] 3/13/23	

The MSB entered into a contract with Hamilton Construction Alaska Co, on February 7, 2022, for Bid No. 22-002B, for Point MacKenzie Rail Extension Bridge Repairs Project No. 55027-4400-4409. The original contract amount of \$860,875.00 was approved through Assembly Action AM No. 22-006, presented on February 1, 2022.

One change order was issued over the course of the project.

Change Order One (1) added work that was required once structures were exposed during construction and damaged conditions varied from the design. The change order added work for the wing wall demolition, gabion wall repairs, and adjusted costs to actual. Change Order One (1) was approved through Assembly Action AM NO. 22-138, presented on November 22, 2022.

Original Contract amount:	\$860,875.00
Change Order one (1):	\$282,494.15

Contract Total:	<u>\$1,143,369.15</u>
-----------------	-----------------------