

SUBJECT: REPORTING THE CONCLUSION OF CONTRACT FOR BID 21-031B, WITH NORTHERN ASPHALT CONSTRUCTION, INC., FOR A FINAL CONTRACT AMOUNT OF \$386,038.72 FOR THE BIRCH LAKE DR.-SIMMS RD-SPRUCE CT IMPROVEMENTS PROJECT.




AGENDA OF: November 16, 2021

ASSEMBLY ACTION:

Presented to the assembly. KBJ 11.16.21

MANAGER RECOMMENDATION: For information only.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: *WBS*

Route To:	Department/Individual	Initials	Remarks
	Originator	 Cole Branham Digitally signed by Cole Branham Date: 2021.11.03 08:24:23 -0800	
	Division Manager	Alex Senta 	
	Public Works Director	Terry Dolan  Digitally signed by Terry Dolan Date: 2021.11.03 14:11:56 -0800	
	Finance Director	<i>CV</i>	
	Borough Attorney	<i>NS</i>	
	Borough Clerk	<i>BBA for LRM</i>	

ATTACHMENT (S) : None

SUMMARY STATEMENT: Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of Bid Solicitation 21-031B, RSA 17, Birch Lake Dr-Simms Rd-Spruce Ct Improvements.

The MSB entered into a contract with Northern Asphalt Construction, Inc., on September 8, 2020, for Bid Solicitation 21-031B, Birch Lake Dr-Simms Rd-Spruce Ct Improvements, RSA 21. The original contract amount of \$386,038.72 was approved through Assembly Action AM 20-096, presented on September 1, 2020. Funding was provided by 30043-6600-6690, Service Area Budget Appropriation for 2018 Simms Rd, Birch Lake Dr., Spruce Ct. and 35467-0700-0701, Public Works Road Improvement Projects & city Allocation.

Two (2) change orders were issued over the course of the contract.

Change Order One (1) extended the contract completion date to

November 15, 2021 due to a clerical error on the original contract.

Change Order Two (2) adjusted scaled materials to actual cost, increasing the contract by \$36,612.72

Original Contract Amount:		\$349,426.00
Change Order One:	\$ 0.00	
Change Order Two:	\$36,612.72	
Change Order Totals:		<u>\$ 36,612.72</u>
Contract Total:		<u><u>\$386,038.72</u></u>