






**SUBJECT:** Approval Of Change Order No. 1 To Western Construction & Equipment LLC In The Amount Of \$275,190 Adding Additional Quantities And Work As Part Of The 2020 Roads Paving Project.

**AGENDA OF:** August 4, 2020

**ASSEMBLY ACTION:**

**MANAGER RECOMMENDATION:** Present to the Assembly for consideration.

**APPROVED BY GEORGE HAYS, ACTING BOROUGH MANAGER:** 

Route To:	Department/Individual	Initials	Remarks
	Originator	HM/AS	Hollie McRae <small>Digitally signed by Hollie McRae Date: 2020.07.21 15:40:49 -08'00'</small>
	Public Works Director	Terry Dolan	<small>Digitally signed by Terry Dolan Date: 2020.07.21 15:43:46 -08'00'</small>
	Purchasing Officer		Contract 20-100B
	Finance Director		
	Borough Attorney		
	Borough Clerk		

**ATTACHMENT(S):** Fiscal Note: Yes X No       

**SUMMARY STATEMENT:** Assembly approval of contract amendments (change orders) are required by MSB 3.08.170(C) (3) for contracts with an original award or change order, or cumulative contract amendments or change orders, that will cause the total contract amount, as amended, to exceed 120 percent of the original contract award, or to increase the original contract by \$200,000, whichever is less.

On April 24, 2020, Western Construction & Equipment LLC was awarded Bid No. 20-100B, in the amount of \$1,516,753.00 for the 2020 Roads Paving Project, with multiple project numbers.

The Public Works Department is requesting approval of change order No. 1 to Western Construction & Equipment LLC in the amount of \$275,190. Public Works would like to add an additional 4,100 feet of Crystal Lake Road and 2.1 miles of D1 leveling course. Additional materials are need on Appalachian Avenue as part of the 2020 Roads Paving Project. Contract unit prices were utilized when possible. Any added contract items pricing is consistent with

recent low bids from similar project. This will increase the contract amount by \$275,190 bring the total contract amount total to \$1,791,943.

**RECOMMENDATION OF ADMINISTRATION:** Approval Of Change Order No. 1 To Western Construction & Equipment LLC In The Amount Of \$275,190 Adding Additional Quantities And Work As Part Of The 2020 Roads Paving Project.

MATANUSKA-SUSITNA BOROUGH  
FISCAL NOTE

Agenda Date: August 4, 2020

SUBJECT: Approval Of Change Order No. 1 To Western Construction & Equipment LLC In The Amount Of \$275,190 Adding Additional Quantities And Work As Part Of The 2020 Roads Paving Project.

ORIGINATOR: Dept. of Public Works, Operations & Maintenance

FISCAL ACTION (TO BE COMPLETED BY FINANCE)	FISCAL IMPACT <u>YES</u> NO
AMOUNT REQUESTED <u>\$275,190</u>	FUNDING SOURCE <u>RSA Capital Projects</u>
FROM ACCOUNT # <u>410.000.000 4xx.xxx</u>	PROJECT <u>30042.6600.6670 and 30040.6600.6706</u>
TO ACCOUNT :	PROJECT #
VERIFIED BY:	CERTIFIED BY:
DATE:	DATE:

EXPENDITURES/REVENUES:

(Thousands of Dollars)

OPERATING	FY2021	FY2022	FY2023	FY2024	FY2025	FY2026
Personnel Services						
Travel						
Contractual	<u>275.1</u>					
Supplies						
Equipment						
Land/Structures						
Grants, Claims						
Miscellaneous						
TOTAL OPERATING	<u>275.1</u>					

CAPITAL						
---------	--	--	--	--	--	--

REVENUE						
---------	--	--	--	--	--	--

FUNDING:

(Thousands of Dollars)

General Fund						
State/Federal Funds						
Other	<u>275.1</u>					
TOTAL	<u>275.1</u>					

POSITIONS:

Full-Time						
Part-Time						
Temporary						

ANALYSIS: (Attach a separate page if necessary)

PREPARED BY: \_\_\_\_\_ PHONE: \_\_\_\_\_  
 DEPARTMENT: \_\_\_\_\_ DATE: \_\_\_\_\_  
 APPROVED BY: Cherienne Hensel DATE: 7/20/2020