

SUBJECT: Reporting Of Conclusion Of Contract For BID NO. 19-079B
To Tutka, LLC, For Caswell Lakes Road At Caswell Creek
Fish Passage Improvements.

AGENDA OF: November 17, 2020

ASSEMBLY ACTION:

Presented to the Assembly

11-17-20

(Signature)

MANAGER RECOMMENDATION: For information only.

APPROVED BY GEORGE HAYS, ACTING BOROUGH MANAGER:

Route to:	Department/Individual	Initials	Remarks
	Originator	HM	James D Jenson <small>Digitally signed by James D Jenson Date: 2020.11.02 07:12:58 -09'00'</small>
	Public Works Director	Terry Dolan	<small>Digitally signed by Terry Dolan Date: 2020.11.02 12:15:40 -09'00'</small>
	Finance Director	<i>OK</i>	
	Borough Attorney	<i>OK N.S.</i>	
	Borough Clerk	<i>BGA for LRM 11-9-20</i>	

ATTACHEMENTS: None

SUMMARY STATEMENT: Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of Bid No. 19-079B to Tutka, LLC, for Caswell Lakes Road at Caswell Creek Fish Passage Improvements.

The MSB entered into a contract with Tutka, LLC, on May 13, 2019, for Bid No. 19-079B, for Caswell Lakes Road at Caswell Creek Fish Passage Improvements, Project No. 30114. The original contract amount of \$464,460 was approved through Assembly Action AM No.19-108 presented on October 1, 2019.

The project required two (2) change orders totaling \$17,588.45 for a revised total final contract amount of \$482,018.45. The first change order adjusted the pipe bedding materials to improve the quality of the culverts. The second change order provide extra time to accommodate the contractor for a delay caused by McKinley Wildfire, added materials to improve a driveway tie-in, provided compensation for updated guardrail features, and deleted some un-used items.