



SUBJECT: APPROVAL OF PERIOD OF PERFORMANCE EXTENSION TO CONTRACT 19-005P, MANAGEMENT OF MITIGATION ACQUISITION PROGRAM TO EXTEND THE FINAL COMPLETION DATE TO JULY 31, 2021.




AGENDA OF: December 1, 2020

ASSEMBLY ACTION:

Approved under the consent
Agenda 12-1-20 

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY GEORGE HAYS, ACTING BOROUGH MANAGER: 

Route To:	Department/Individual	Initials	Remarks
	Originator- T. Boothby	Taunnie L Boothby <small>Digitally signed by Taunnie L Boothby Date: 2020.11.09 17:12:46 -05'00'</small>	
	Planning and Land Use Director	Alex Strawn <small>Digitally signed by Alex Strawn Date: 2020.11.09 17:35:43 -05'00'</small>	
	Purchasing Officer		11/10/2020
	Finance Director		
	Borough Attorney		
	Borough Clerk	BMA for LRM	

ATTACHMENT(S): Fiscal Note: Yes _____ No X

SUMMARY STATEMENT:

On September 4, 2018, the Matanuska-Susitna Borough Assembly authorized the award of contract 19-005P, Management of Mitigation Acquisition Program to Electric Power Systems (EPS), Inc. for project management services for the Hazard Mitigation Program Grant (HMGP) awards. On December 3, 2019 Matanuska-Susitna Borough Assembly authorized (AM19-127) contract amendment 1 which extended the period of performance of the agreement due to the 2018 Cyber Attack and Earthquake to July 1, 2020. Administration has received a grant extension from the State of Alaska due to delays experienced with COVID-19. It is the recommendation of Administration that contract 19-005P be extended to July 31, 2021, to complete the remaining activities in the grant agreement.

RECOMMENDATION OF ADMINISTRATION: Approval of period of performance extension to contract 19-005P, Management of Mitigation Acquisition Program to extend the final completion date to July 31, 2021.