

SUBJECT: Reporting Of Conclusion Of Contract For BID NO. 20-100B
To Western Construction & Equipment, LLC, For 2020
Roads Paving.





AGENDA OF: January 19, 2021

ASSEMBLY ACTION:

Presented to the Assembly. KBJ 1.19.21

MANAGER RECOMMENDATION: For information only.

APPROVED BY MIKE BROWN, BOROUGH MANAGER: 

Route To:	Department/Individual	Initials	Remarks
	Originator	HM	James D Jenson <small>Digitally signed by James D Jenson Date: 2020.12.18 15:43:04 +09'00'</small>
	Public Works Director	Terry Dolan	<small>Digitally signed by Terry Dolan Date: 2020.12.18 16:06:23 -09'00'</small>
	Purchasing Officer		
	Finance Director		
	Borough Attorney		
	Borough Clerk		1/11/21 KBJ

ATTACHMENT(S): None

SUMMARY STATEMENT: Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of Bid No. 20-100B to Western Construction & Equipment, LLC, for 2020 Roads Paving.

The MSB entered into a contract with Western Construction & Equipment, LLC, on April 24, 2020, for Bid No. 20-100B, for 2020 Roads Paving, with multiple project numbers. The original contract amount of \$1,516,753 was approved through Assembly Action AM No.22-022 presented on April 21, 2020.

Overall, about nine miles of roads were paved under this contract within seven Road Service Areas. The project required three (3) change orders totaling \$291,639.33 for a revised total final contract amount of \$1,808,392.33. The first change order added 4,100 feet of improvements and paving on Crystal Lake Road, provided additional base course material for Crystal Lake Road, and added some drainage improvements on Appalachian Ave. to reduce localized flooding. The second change order extended the completion date one month to allow time for project

closeout procedures. The third change order adjusted quantities on scaled materials and other items measured on site such as culverts lengths, and improved some driveway tie-ins for project quality.