MATANUSKA-SUSITNA BOROUGH ACTION MEMORANDUM AM No. 21-089

SUBJECT: Approval of a Contract Amendment for AK Diversified Contractors, LLC, Contract No. 21-168B, to extend the project completion time to October 15, 2021, for Construct Cell 4 Gas Collection System project.

AGENDA OF: September 7, 2021

ASSEMBLY ACTION:
Approved under the Consent Agenda
9-7-21

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: MB

Route To:	Department/Individual	Initials	Remarks
	Originator, Ed Lohr	Ed Lohr Digitally signed by Ed Lohr Date: 2021.08.25 08:41:09 -08'00'	Jeff Smith Digitally signed by Jeff Smith Date: 2021.08.25 08:42:37 -08'00'
	Public Works Director	Terry Dolan Digitally signed by Terry Dolan Date: 2021.08.25 12:10:43 -08'00'	
	Purchasing Officer	Rustin M. Krafft Digitally signed by Rustin M. Krafft Date: 2021.08.25 14:31:52 -08'00'	
	Finance Director	CS	
	Borough Attorney	JA for N.S	
	Borough Clerk	MM 8/30/21	

ATTACHMENT(S): Fiscal Note: Yes _____ No X

SUMMARY STATEMENT: On May 25, 2021, the Matanuska-Susitna Borough (Borough) Purchasing Officer entered into Contract No. 21-168B with AK Diversified Contractors, LLC, for the Construct Cell 4 Gas Collection System project to construct and extension of the existing gas collection system, currently serving cell 2A into cell 4 with a final completion date of August 15, 2021.

There have been a few delays receiving the required pipe from the lower 48. Presently we are waiting for delivery of the insulated and foamed arctic pipe.

The present status of the project is perforated pipe has been

installed in the bottom of cell 4 and covered with screened gravel taken from the C and D cell. All wooden gas supports have been installed for the arctic pipe once it has been delivered.

If approved, this extension will allow for the materials to be finished in Anchorage, delivered, and then assembled on site and connected.

RECOMMENDATION OF ADMINISTRATION: Approval of a Contract Amendment for AK Diversified Contractors, LLC, Contract No. 21-168B, to extend the project final completion time to October 15, 2021, for Construct Cell 4 Gas Collection System project.