Adopted: 05/18/21

MATANUSKA-~SUSITNA BOROUGH
RESOLUTION SERIAL NO. 21-044

A RESOLUTION OF THE MATANUSKA-SUSITNA BOROUGH ASSEMBLY TO AMEND
THE SCOPE OF WORK, BUDGET, AND EXTEND THE DATE OF COMPLETION FOR
PROJECT NO. 47041, DEVELOPMENT SERVICES PERMIT SYSTEM TO
JUNE 30, 2024.

WHEREAS, the intent and rationale for this resolution are
found in Informational Memorandum No. 21-084 and Ordinance Serial
No. 21-045; and

NOW, THEREFORE, BE IT RESOLVED, that the Assembly hereby
approves the amended scope of work and budget for the Development
Services Permit System, project no. 47041.

SCOPE OF WORK
Improve the Permit Center system to become more
efficient and user friendly. Allowing customers to

purchase permits from the convenience of their home.

BUDGET
Project/Account No. BUDGET AMENDED BUDGET
47041-4200-4201

Development Services Permit System
Planning Department

Fiscal Year 2018 Operating $32,000 $32,000
Planning Department
Fiscal Year 2021 Operating $0.00 $11,000
Total $32,000 $43,000
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BE IT FURTHER RESOLVED, Assembly hereby extends the date of
completion for project no. 47041, Development Services Permit
System to June 30, 2024.

ADOPTED by the Matanuska-Susitna Borough Assembly this 18 day

of May, 2021.
m

VERN HALTER, Borough Mayor

ATTEST:

erii}y R. MCKE/HNLE CMC, Borough Clerk

PASSED UNANIMOUSLY: Hale, Nowers, McKee, Yundt, Tew, Sumner, and
Boeve
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