

SUBJECT: Reporting of conclusion of contract for Bid No. 18-090B to Western Construction & Equipment, LLC for Lake Louise Boat Launch & Parking Improvements, for the final contract amount of \$16,818.65.

AGENDA OF: April 2, 2019

ASSEMBLY ACTION:

presented to the Assembly 4-2-19
[Signature]

MANAGER RECOMMENDATION: For information only.

APPROVED BY JOHN MOOSEY, BOROUGH MANAGER: *[Signature]*

Route To:	Department/Individual	Initials	Remarks
	Originator	<i>[Signature]</i>	
	Capital Projects Director	<i>[Signature]</i>	
	Purchasing Officer		
	Finance Director	<i>[Signature]</i>	
	Borough Attorney	<i>[Signature]</i>	
	Borough Clerk	<i>[Signature]</i> 3/22/19	<i>[Signature]</i>

ATTACHMENT (S) : Fiscal Note: Yes _____ No X

SUMMARY STATEMENT: Pursuant to MSB Code, 3.08-170(F), the following is a summary of Bid Solicitation No. 18-090B for Lake Louise Boat Launch & Parking Improvements.

The MSB engaged in a contract with Western Construction & Equipment, LLC on May 24, 2018 for Bid Solicitation No. 18-090B, Lake Louise Boat Launch & Parking Improvements. The original contract amount of \$153,830.00 was approved through Assembly Action on AM No. 18-041 presented on May 15, 2018.

Due to the unforeseen high water table throughout spring 2018, the project was temporarily put on hold in anticipation of the water receding. Further discussions about the delay and availability of the boat launch during the busy summer season led to the determination to cancel this project, revise the project design, and re-bid a new project the in the spring of 2019. Final contract amount was \$16,818.65, for materials received.