

**SUBJECT:** APPROVAL OF CONTRACT AMENDMENT FIVE FOR DIRTWORKS INC., CONTRACT 22-139B, TO EXTEND CONTRACT COMPLETION DATE FOR THE BUTTE ELEMENTARY SCHOOL WATER SYSTEM REPLACEMENT PROJECT.

**AGENDA OF:** August 15, 2023

**ASSEMBLY ACTION:** Approved under the consent agenda 08/15/23 BJH

**AGENDA ACTION REQUESTED:** Present to the Assembly for consideration.

Route To:	Signature
Originator	<div>8 / 2 / 2 0 2 3</div> <div>X      D o n a l d J o u r d i a n</div> <div>S i g n e d   b y : D o n a l d   B . J o u r d i a n</div>
Division Manager	<div>8 / 2 / 2 0 2 3</div> <div>X      <i>Cole D Brannham</i></div> <div>S i g n e d   b y : C o l e   B r a n n h a m</div>
Department Director	<div>8 / 2 / 2 0 2 3</div> <div>X      T o m   A d a m s , P E</div> <div>S i g n e d   b y : T o m   A d a m s</div>
Purchasing Director	<div>8 / 3 / 2 0 2 3</div> <div>X      <i>[Signature]</i></div> <div>S i g n e d   b y : R u s s   K r a f f t</div>
Finance Director	<div>8 / 3 / 2 0 2 3</div> <div>X      C h e y e n n e H e i n d e l</div> <div>S i g n e d   b y : C h e y e n n e   H e i n d e l</div>
Borough Attorney	<div>8 / 3 / 2 0 2 3</div> <div>X      N i c h o l a s S p i r o p o u l o s</div> <div>S i g n e d   b y : N i c h o l a s   S p i r o p o u l o s</div>
Borough Manager	<div>8 / 3 / 2 0 2 3</div> <div>X      M i c h a e l B r o w n</div> <div>S i g n e d   b y : M i c h a e l   B r o w n</div>
Borough Clerk	<div>8 / 3 / 2 0 2 3</div> <div>X      L o n n i e M c K e c h n i e</div> <div>S i g n e d   b y : L o n n i e   M c K e c h n i e</div>

**SUMMARY STATEMENT:** The Mat-Su Borough approved contract award 22-139B to Dirtworks, Inc., in the amount of \$584,200.00 on June 28, 2022, with a final completion date of July 16, 2023, through AM 22-085; and extended to July 31, 2023, through change order one, AM 22-108.

In accordance with MSB 3.08.170 (B), staff is requesting administrative authority to modify the contract completion dates

for unforeseen circumstances, due to the well pump not being sized appropriately to supply required pressure to operate the updated domestic water system in the Butte Elementary School facility.

**RECOMMENDATION OF ADMINISTRATION:** Recommend approval of contract extension to September 30, 2023, with substantial completion August 31, 2023, for contract 22-139B, with Dirtworks, Inc., for the Butte Elementary School Water System Replacement project.