

SUBJECT: Approval of final completion date extension for contract no. 22-094P, with The Boutet Company Inc., for Construction Management Services of Felton Street Extension Project.

AGENDA OF: October 18, 2022

ASSEMBLY ACTION:

Approved Under the Consent
Agenda 10-18-22 (BOM)

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: MB

Route To:	Department/Individual	Initials	Remarks
	Originator - C.Branham	CDB	
	Project Management Division Manager	AS	
	Public Works Director	DA 10/15	
	Purchasing Officer	QJ	FOR RMK
	Finance Director	CK	
	Borough Attorney	NS	
	Borough Clerk	MM 10/10/22	(BOM)

ATTACHMENT (S): Fiscal Note: Yes _____ No X

SUMMARY STATEMENT: On May 5, 2022, Purchasing awarded contract no. 22-094P, Felton Street Extension Construction Management Services to The Boutet Company, Inc. The contract expiration date is October 31, 2022.

The project has been delayed due to manufacturer lead time delays and supply chain issues with the light poles and signal components.

The Administration requests approval of final completion date extension for contract no. 22-094P, to July 30, 2023, to allow the

contractor time to complete the remaining work needed for this project. All other terms of the agreement remain unchanged.

RECOMMENDATION OF ADMINISTRATION: Approve this legislation.