







SUBJECT: APPROVAL OF CONTRACT EXTENSION FOR BID 22-029B, WITH NEW HORIZONS TELECOM, INC., FOR A FINAL COMPLETION DATE OF DECEMBER 23, 2022, FOR THE STATION 12-2 GENERATOR INSTALL PROJECT.

AGENDA OF: 2/15/22

ASSEMBLY ACTION:
 Approved under the Consent Agenda 2-15-22 

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: 

Route To:	Department/Individual	Initials	Remarks
	Originator	Curtis Townsend <small>Digitally signed by Curtis Townsend Date: 2022.02.01 13:07:05 -0900</small>	
	Project Management Division	Alex Senta <small>Digitally signed by Alex Senta Date: 2022.02.02 15:06:08 -0900</small>	
	Public Works Director	Terry Dolan <small>Digitally signed by Terry Dolan Date: 2022.02.02 15:06:08 -0900</small>	
	Purchasing Officer		
	Finance Director		
	Borough Attorney		
	Borough Clerk	 Jan 2/7/22	

ATTACHMENT (S): Fiscal Note: Yes No

SUMMARY STATEMENT: The Mat-Su Borough approved contract award 22-029B to New Horizons Telecom in the amount of \$64,350.01 on October 20, 2021 with a final completion date of January 21, 2022.

A contract extension to December 23, 2022 is required to complete the Station 12-2 Generator Install project due to generator manufacturing and shipping delays.

RECOMMENDATION OF ADMINISTRATION: Recommend approval to extend New Horizons Telecom, Inc. contract, No. 22-029B, to December 23, 2022.