


SUBJECT: APPROVAL OF CONTRACT AMENDMENT TO EXTEND THE COMPLETION DATE FOR FICKLIN CONSTRUCTION, LLC CONTRACT 22-026B, WASILLA CREEK HEADWATERS TRAIL IMPROVEMENTS.







AGENDA OF: AUGUST 17, 2022

ASSEMBLY ACTION:

Approved under the Consent Agenda 8-17-22 

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: 

Route To:	Department/Individual	Initials	Remarks
	Originator - M. Campfield		
	Public Works Director	Tom Adams <small>Digitally signed by Tom Adams Date: 2022.07.29 14:38:26 -0800</small>	
	Community Development Director		
	Purchasing Officer		
	Finance Director		
	Borough Attorney		
	Borough Clerk		

ATTACHMENT(S): Fiscal Note: Yes ☐ No ☒

SUMMARY STATEMENT: On April 8, 2022, the Matanuska-Susitna Borough (MSB) entered into Construction Agreement #22-026B with Ficklin Construction, LLC, for Wasilla Creek Headwaters Trail Improvements, with the completion date of August 28, 2022.

This project requires dormant willow plants for streambank restoration. However, dormant willow plants are not available until September 2022. Therefore, planting cannot be completed within the time frame allowed by the contract. A contract amendment is required to extend the completion date.

RECOMMENDATION OF ADMINISTRATION: Recommend approval to extend Ficklin Construction, LLC contract 22-026B to October 31, 2022 for final completion.