








SUBJECT: APPROVAL OF FINAL COMPLETION DATE EXTENSION FOR CONTRACT NO. 22-103B, WITH WESTERN CONSTRUCTION & EQUIPMENT, LLC, FOR RIGHT OF WAY SURVEYING AND CLEARING SERVICES PROJECT.

AGENDA OF: April 18, 2023

ASSEMBLY ACTION: *Adopted under the consent agenda 4/18/23 SP*

AGENDA ACTION REQUESTED: Present to the Assembly for consideration.

Route To Department/Director	Signature	Comments
Originator- D.Spidal	 Dustin Spidal <small>DN: E=Dustin.Spidal@matnugov.us, CN=Dustin Spidal, OU=Project Management Users, OU=Capital Projects Users, OU=DC=Users-DC=MSB-Users, DC=ad, DC=matnugov, DC=us, Date: 2023.04.04 11:33:58-08'00'</small>	
PM Division Manager	 Alex Senta <small>Digitally signed by Alex Senta DN: E=Alex.Senta@matnugov.us, CN=Alex Senta, OU=Project Management Users, OU=Capital Projects Users, OU=DC=Users-DC=MSB-Users, DC=ad, DC=matnugov, DC=us, Date: 2023.04.04 13:00:28-08'00'</small>	
Department Director	 Tom Adams <small>Digitally signed by Tom Adams Date: 2023.04.04 14:16:38-08'00'</small>	
Finance Director		
Borough Attorney		
Borough Manager		
Borough Clerk	 <i>4/18/23</i>	<i>SP</i>

ATTACHMENT (S): Fiscal Note: Yes ☐ No ☒ X

SUMMARY STATEMENT: On April 13, 2022, Purchasing awarded contract no. 22-103B, to Western Construction and Equipment LLC, for the Right of Way Surveying and Clearing Services Project. The contract expiration date is December 31, 2022.

The agreement was for one year with the option for two 1-year renewals. This legislation approves the extension of Contract No.22-103B, to December 31, 2023. The value of the services procured through this contract will not exceed \$600,000.00 for the

remainder of the 2023 calendar year. The contract shall commence upon execution of the agreement/change order and notice to proceed. This agreement is for the remainder of the 2023 calendar year from the time of execution. At the sole discretion of the Matanuska Susitna Borough, it may be extended for one additional one year period.

The Administration requests approval of final completion date extension for Contract No.22-103B to December 31 2023, to allow the contractor time to clear projects for the following two construction seasons. All other terms of the agreement remain unchanged.

RECOMMENDATION OF ADMINISTRATION: Approve this legislation.