SUBJECT: A RESOLUTION AMENDING THE SCOPE OF WORK FOR THE BRETT MEMORIAL & WASILLA POOL ROOF REPLACEMENT PROJECT TO INCLUDE THE WILLOW AND TALKEETNA ICE RINK ROOF REPAIRS AND IMPROVEMENTS, AND AMENDING THE PROJECT TITLE TO ICE RINK AND POOL ROOF REPLACEMENT, REPAIRS & IMPROVEMENTS

AGENDA OF: July 19, 2022

The contract of the contract o	The control of the co	
ASSEMBLY ACTION:		
		Consent agenda
7-19-2	2 BD	

MANAGER RECOMMENDATION: For information only.

MICHAEL BROWN, BOROUGH MANAGER: Neon all Hays

Route To:	Department/Individual	Initials	Remarks
	Originator	PK	
	Project Management Manager	157/7	<b>3</b> 3
	Public Works Director	7/7/2	2
	Finance Director	yw_	FORCH
	Borough Attorney	S	
	Borough Clerk		

ATTACHMENT(S): Fiscal Note: YES NO X Resolution Serial No. 22-067 (2 pp)

## SUMMARY STATEMENT:

As of fiscal year 2022 the current budget for the Roof Replacement-Brett Memorial & Wasilla Pool Project No. 15053-5300-5301 has a remaining balance of \$465,862.28. The Project Management Division would like to amend the scope of work to add Willow and Talkeetna Ice Rink repairs and improvements to the project.

The Willow Outdoor Ice Rink roof is damaged due to snow accumulation and is in need of repairs and improvements to prevent further damage

to building contents. The Talkeetna Ice Rink roof is at risk of similar damage and may also need repairs and improvements to support seasonal snow loads. The estimated cost to complete this work is \$300,000.00. By amending the scope of work and title for the existing project, staff can utilize the remaining funding for these additional ice rink repairs and improvements.

RECOMMENDATION OF ADMINISTRATION: Approve this legislation.

Page 2 of 2

IM No. 21-157