



**SUBJECT:** Reporting Conclusion Of Contract No. 22-096B with Drennon Construction and Consulting Inc. For a Total Contract Amount Of \$365,917 For The Hidden Hills Fish Passage Project.

AGENDA OF: September 26, 2023

**ASSEMBLY ACTION: Presented to the Assembly 09/26/23 - BJH**

**AGENDA ACTION REQUESTED:** For information only.

Route To	Signatures
Originator	9 / 1 1 / 2 0 2 3 X  Signed by: Dustin Spidal
Department Director	9 / 1 1 / 2 0 2 3 X Tom Adams, P E Signed by: Tom Adams
Purchasing Officer	9 / 1 1 / 2 0 2 3 X  Signed by: Russ Krafft
Finance Director	9 / 1 2 / 2 0 2 3 X Cheyenne Heindel Signed by: Cheyenne Heindel
Borough Attorney	9 / 1 2 / 2 0 2 3 X Nicholas Spiropoulos Signed by: Nicholas Spiropoulos
Borough Manager	9 / 1 3 / 2 0 2 3 X Michael Brown Signed by: Michael Brown
Borough Clerk	9 / 1 3 / 2 0 2 3 X Lonnie McKechnie Signed by: Lonnie McKechnie

**ATTACHMENT (S) :**

**SUMMARY STATEMENT:** Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of Bid No. 22-096B, awarded to Drennon Construction and Consulting Inc. for the Hidden Hills Fish Passage Project.

The MSB entered into a contract with Drennon Construction and Consulting Inc. on April 12, 2022, for Bid No. 22-096B, for Hidden Hills Fish Passage Project No. 30114.

The original contract amount of \$377,754.75 was approved through Assembly Action AM No. 22-022, presented on April 5, 2022.

Prior to contract closure, unit quantities were adjusted to actual, which reduced the contract amount by \$11,837.75.

Original Contract amount:	\$377,754.75
Final Unit Quantities Adjustment:	(\$11,837.75)
Contract Total:	<u>\$365,917.00</u>