

**SUBJECT:** AMENDING THE SCOPE OF WORK FOR THE PROPERTY ACQUISITIONS FOR FIRE STATIONS PROJECT.

**AGENDA OF:** April 18, 2023

**Assembly Action:** Adopted under the consent agenda  
4/18/23. (SP)

**AGENDA ACTION REQUESTED:** Present to the Assembly for consideration.

Route To Department/Director	Signature	Comments
Originator	x Casey Langhlin	
Emergency Services Director	x Kim Bedy	
Finance Director	x Charles Redden	
Borough Attorney	x NS	
Borough Manager	x WBS	
Borough Clerk	x Jim 4/10/23	SP

**ATTACHMENT (S) :** Fiscal Note: YES \_\_\_\_\_ NO x  
Resolution Serial No. 23-043 (2 pp)

**SUMMARY STATEMENT:**

In the Fiscal Year 2023 Capital Appropriations, \$500,000 was appropriated to Project 45140-6609 for the Land Purchase of leased property where Station 3-5 (Fishhook) is located. The land sale is currently underway and expected to be complete in May 2023.

Station 3-5 protects one of the fastest growing areas in the Greater Palmer Fire Service Area. Ongoing improvements to the building and site of Station 3-5 will support emergency operations and is in the best interest of public safety.

The revised scope of work on this project will allow for the creation of a safe and a clear landing area at Station 3-5 for emergency helicopters. This will include the relocation of power lines, clearing, drainage, site work, all required planning and preparation

in addition to grading, paving and site finishing work.

After completion of the landing area, any remaining funds may be used for further facility repairs and upgrades as needed.

**RECOMMENDATION OF ADMINISTRATION:**

The administration recommends approval of the attached legislation which will approve the amended scope of work for Project 45140-6609 to allow the construction of a helicopter landing zone and facility upgrades and maintenance at Station 3-5.