DM 19-145

SUBJECT: REPORTING OF CONCLUSION OF CONTRACT FOR BID NO. 18-139B TO WESTERN CONSTRUCTION & EQUIPMENT LLC, FOR FOOTHILLS BLVD IMPROVEMENTS.

AGENDA OF: August 20, 2019

Presented to the assembly 8-20-19

MANAGER RECOMMENDATION: For information only.

APPROVED BY JOHN MOOSEY, BOROUGH MANAGER:

Route to:	Department/Individual	Initials /	Remarks
	Originator	HM of	2/6/19
	Public Works Director	730	7 AUG 19
	Finance Director HN	BP outing	8/7/19
	Borough Attorney	Ja for &	5-
	Borough Clerk	BONA for	L.M.

ATTACHEMENTS: None

SUMMARY STATEMENT: Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of Bid No. 18-139B to Western Construction & Equipment LLC, for Foothills Blvd Improvements.

The MSB entered into a contract with Western Construction & Equipment LLC, on June 27, 2018, for Bid No. 18-139B, for Foothills Blvd Improvements, Project No. 30047. The original contract amount of \$387,916 was approved through Assembly Action AM No.18-058 presented on October 1, 2018.

The project required two (2) change orders totaling \$46,314 for a revised total final contract amount of \$434,230. The change orders reduced pay item amounts to match quantities used. Reducing E-1 surface course. Increasing recycle asphalt material surface course and extending the contract deadline because of utility completion delays.

Page 1 of 1

DM 19-145