

SUBJECT: A RESOLUTION EXTENDING THE DATE OF COMPLETION FOR PROJECT 10063, SUBPROJECT 4200-4203 AMBULANCE BILLING REMODEL TO DECEMBER 31, 2021.

AGENDA OF: June 15, 2021

Assembly Action:

Approved under the consent agenda. 6.15.21 KBJ

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER:

WB

Route To:	Department/Individual	Initials	Remarks
	Originator - P. Graham	<i>PG</i>	
	Finance Director	<i>CF</i>	
	Borough Attorney	<i>AB</i>	
	Borough Clerk	<i>JM 6/7/21</i>	<i>KBJ</i>

ATTACHMENT (S): Fiscal Note: YES _____ NO X
Resolution Serial No. 21-063 (1 page)

SUMMARY STATEMENT:

On February 2, 2021 the Assembly adopted Ordinance Serial Number 21-014, Resolution Serial Number 21-009, and their accompanying Informational Memorandum 21-021, approving the reappropriation of \$30,000, and the scope of work and budget, for improvements to the Ambulance Billing Office to improve and maintain HIPAA compliance.

This funding is scheduled to expire on June 30, 2021. The work on this project may experience delays due to potential remediation work. The funding needs to be extended through December 31, 2021 in order to allow time for any required remediation that may arise to be completed.

RECOMMENDATION OF ADMINISTRATION: Adopt the resolution extending the date of completion for project 10063, subproject 4200-4203 Ambulance Billing Remodel to December 31, 2021.