

SUBJECT: Reporting of conclusion of contract for Bid No.17-076B to AXYS, LLC, for the Public Safety Building 3-2 Addition & Parking Area.

AGENDA OF: APRIL 3, 2018

ASSEMBLY ACTION:

*Presented to the Assembly
4-3-18 (R)*

MANAGER RECOMMENDATION: For information only.

APPROVED BY JOHN MOOSEY, BOROUGH MANAGER:

| Route To: | Department/Individual | Initials | Remarks |
|-----------|---------------------------|------------|-------------|
| | Originator C. Townsend | dt 3/15/18 | |
| | Capital Projects Director | JB | |
| | Purchasing Officer | JB | |
| | Finance Director | JB | |
| | Borough Attorney | JB | |
| | Borough Clerk | JM | 3/23/18 (R) |

ATTACHMENT (S) : None

SUMMARY STATEMENT: Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of Bid Solicitation 17-076B Public Safety Building 3-2 Addition & Parking Area.

The MSB entered in to a contract with AXYS, LLC., on April 3, 2017, for Bid Solicitation 17-076B Public Safety Building 3-2 Addition & Parking Area; Project No.45215. The original contract amount of \$423,550.00 was approved through Assembly Action AM No. 17-020 presented on March 21, 2017.

Four change orders were added per user request in the total amount of \$71,790.96. The change orders were issued to resize generator, and add a load bank for generator system. Add Oil fired boiler, hydronic unit heaters, fuel oil tank on pad; remove and replace damaged insulation on water pipes in shop; install overhead light fixtures for night lighting and stripe the floor for a total contract amount of \$495,340.96.