


SUBJECT: APPROVAL OF CONTRACT EXTENSION FOR BID 21-145B, WITH WESTERN CONSTRUCTION & EQUIPMENT, LLC, FOR A FINAL COMPLETION DATE OF AUGUST 31, 2022, FOR THE DENELLE STREET AND SAPHIRE ROAD IMPROVEMENTS PROJECT.








AGENDA OF: December 7, 2021

ASSEMBLY ACTION:

Approved Under the Consent agenda
12-7-21


MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: 

Route To:	Department/Individual	Initials	Remarks
	Originator		
	Public Works Director	Terry Dolan 	
	Purchasing Officer		
	Finance Director		
	Borough Attorney		
	Borough Clerk		

ATTACHMENT(S): Fiscal Note: Yes _____ No X

SUMMARY STATEMENT: The Mat-Su Borough approved contract 21-145B to Western Construction & Equipment, LLC in the amount of \$346,658.00 on April 13, 2021 with a final completion date of November 30, 2021, through AM 21-028.

A contract extension is required to complete the Denelle Street & Sapphire Road Improvements project, Contract No. 21-145B. Extension requested due to delayed utility relocations and late-season weather concerns with saturated subgrade and paving quality.

RECOMMENDATION OF ADMINISTRATION: Recommend approval to extend

Western Construction & Equipment, LLC Contract No. 21-145B to
August 31, 2022.