

**SUBJECT:** Reporting of conclusion of contract for Bid no. 17-102B to Sandstrom & Sons Inc. for the Port Mackenzie Open Cell Dock Repairs/Preliminary Work project for the final contract amount of \$548,780.61.

**AGENDA OF:** December 19, 2017

**ASSEMBLY ACTION:**

**MANAGER RECOMMENDATION:** For information only.

**APPROVED BY JOHN MOOSEY, BOROUGH MANAGER:** \_\_\_\_\_

Route To:	Department/Individual	Initials	Remarks
	Originator	<i>[Signature]</i>	
	Capital Projects Director	<i>[Signature]</i>	
	Purchasing Officer	<i>[Signature]</i>	
	Finance Director	<i>[Signature]</i>	
	Borough Attorney	<i>[Signature]</i>	
	Borough Clerk	<i>[Signature]</i>	12/11/17 <i>[Signature]</i>

**ATTACHMENT (S) :** Fiscal Note: Yes \_\_\_\_\_ No  X

**SUMMARY STATEMENT:** Pursuant to MSB Code, 3.08-170(F), the following is a summary of Bid no. 17-102B, Port MacKenzie Open Cell Dock Repairs/Preliminary Work.

The MSB engaged in a contract with Sandstrom & Sons Inc. on April 24, 2017, for Bid no. 17-102B, Port MacKenzie Open Cell Dock Repairs /Preliminary Work. The original contract amount of \$532,357.50 was approved through Assembly Action on AM No. 17-034 presented on April 18, 2017. The project required three (3) change orders totaling \$16,423.11 for a revised total final contract amount of \$548,780.61.

The change orders added removal of the high tower on site at the port, added the removal of the concrete base in order to complete the excavation, and added work that was needed to be done relating to the existence of an anode cabinet and the replacement of the piles.