

MATANUSKA-SUSITNA BOROUGH INFORMATION MEMORANDUM *Im 19-144*

SUBJECT: REPORTING OF CONCLUSION OF CONTRACT FOR BID NO. 18-101B TO WESTERN CONSTRUCTION & EQUIPMENT LLC, FOR LOWER MESA DRIVE, AUDIE STREET AND LEA STREET IMPROVEMENTS.

AGENDA OF: August 20, 2019

ASSEMBLY ACTION:

presented to the Assembly 8-20-19
[Signature]

MANAGER RECOMMENDATION: For information only. *[Signature]*

APPROVED BY JOHN MOOSEY, BOROUGH MANAGER:

Route to:	Department/Individual	Initials	Remarks
	Originator	HM	<i>[Signature]</i>
	Public Works Director	<i>TDO</i>	<i>7 AUG 19</i>
	Finance Director <i>HN</i>	<i>BP acting</i>	<i>8/7/19</i>
	Borough Attorney	<i>[Signature]</i>	<i>for N.S.</i>
	Borough Clerk	<i>[Signature]</i>	<i>for L.M.</i>

ATTACHEMENTS: None

SUMMARY STATEMENT: Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of Bid No. 18-101B to Western Construction & Equipment LLC, for Lower Mesa Drive, Audie Street and Lea Street Improvements.

The MSB entered into a contract with Western Construction & Equipment LLC, on April 27, 2018, for Bid No. 18-101B, for Lower Mesa Drive, Audie Street and Lea Street Improvements, Project No. 30036. The original contract amount of \$372,901 was approved through Assembly Action AM No.18-022 presented on April 17, 2018.

The project required two (2) change orders totaling -\$15,822.25 for a revised total final contract amount of \$357,078.75. The change orders reduced pay item amounts to match quantities used. Reducing two-person survey party, interim work authorization, aggregate surface course grading E-1, seeding, topsoil and extending the contract deadline for seed growth.