



SUBJECT: Reporting Conclusion Of Contract No. 24-112B with Northern Asphalt Construction Inc., For a Total Contract Amount Of \$911,764.10, For The North Erica Drive Road Improvements Project.

AGENDA OF: January 6, 2026

ASSEMBLY ACTION:

AGENDA ACTION REQUESTED: For information only.

Route To	Signatures
Originator	<div>12/4/2025</div> <div>X Thad Wagner</div> <div>Signed by: Thad Wagner</div>
Project Management Division Manager	<div>12/5/2025</div> <div>X Cole Branham</div> <div>Signed by: Cole Branham</div>
Public Works Director	<div> Recoverable Signature</div> <div>X Tom Adams, P E</div> <div>Signed by: Tom Adams</div>
Purchasing Director	<div>12/5/2025</div> <div>X Dustin Silva</div> <div>Signed by: Dustin Silva</div>
Finance Director	<div> Recoverable Signature</div> <div>X Cheyenne Heindel</div> <div>Signed by: Cheyenne Heindel</div>
Borough Attorney	<div>12/5/2025</div> <div>X Nicholas Spiropoulos</div> <div>Signed by: Nicholas Spiropoulos</div>
Borough Manager	<div>12/5/2025</div> <div>X Michael Brown</div> <div>Signed by: Mike Brown</div>
Borough Clerk	<div>12/9/2025</div> <div>X Brenda J. Henry for</div> <div>Signed by: Brenda Henry</div>

ATTACHMENT (S) :

SUMMARY STATEMENT: In accordance with MSB Code 3.08-170(F), this memorandum summarizes Bid No. 24-112B, awarded to Northern Asphalt

Construction Inc. for the North Erica Drive Road Improvements Project, which included Additive Alternative #1 to pave Woodpecker Avenue near Talkeetna.

The MSB entered into a contract with Northern Asphalt Construction Inc., on April 30, 2024 for Bid No. 24-112B, for the North Erica Drive Road Improvements Project, No. 30042-6600-6690.

The original contract amount of \$873,356.00 was approved through Assembly Action AM No. 24-046, presented to the Assembly on April 16, 2024.

Three Change orders were required during the course of the project, resulting in a final contract amount of \$911,764.10.