

SUBJECT: Extend final completion date to April 30, 2023, for contract No. 22-103B with Western Construction & Equipment LLC, for Right-of-Way Surveying and Clearing Services.






AGENDA OF: January 17, 2023

ASSEMBLY ACTION:

*Adopted without objection.
1-17-23 (JP)*

MANAGER RECOMMENDATION: Present to the assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: 

Route To:	Department/Individual	Initials	Remarks
	Originator - D. Spidal	Dustin Spidal <small>Digitally signed by Dustin Spidal Date: 2023.01.04 10:05:03 -09'00'</small>	
	Project Management Division Manager	Alex Senta <small>Digitally signed by Alex Senta DN: cn=Alex Senta, o=Matanuska-Susitna Borough, ou=Public Works, email=alex.senta@mat-borough.org, c=US Reason: I have the following keys (un)certified: Public key from: CN=Dustin Spidal, OU=Public Works, O=Matanuska-Susitna Borough, C=US Date: 2023.01.04 10:05:03 -09'00'</small>	
	Public Works Director	Tom Adams <small>Digitally signed by Tom Adams Date: 2023.01.04 16:00:01 -09'00'</small>	
	Purchasing Officer		
	Finance Director		
	Borough Attorney		
	Borough Clerk	 Jan 19/23	

ATTACHMENT(S): Fiscal Note: Yes _____ No X

SUMMARY STATEMENT: On April 5, 2022, the Matanuska-Susitna Borough Assembly approved AM No. 22-025 awarding contract No. 22-103B to Western Construction & Equipment LLC. The contract expiration date is January 20, 2023.

The project has been delayed due to excessive snow fall and high winds. These events have led to an increase of field survey time and the possibility of unanticipated equipment damage due to the thick layer of snow. The Administration requests approval of final

completion date extension for contract No. 22-103B to April 30, 2023 to allow the contractor time to complete the remaining work on the current Task Order #2. All other Terms of the agreement remains unchanged.

RECOMMENDATION OF ADMINISTRATION: Recommend approval of Change Oder Four (4) to extend the completion date to April 30, 2023 for contract No. 22-103B.