

SUBJECT: APPROVAL OF CHANGE ORDER NO. 4 TO TERM CONTRACT NO. 23-100P(C) WITH THE BOUTET COMPANY, INC. TO RENEW FY2027 ANNUAL CONTRACT AUTHORITY AND EXTEND THE COMPLETION DATE TO JUNE 30, 2027, FOR ENGINEERING AND SURVEYING SERVICES.

AGENDA OF: June 16, 2026

ASSEMBLY ACTION: Approved under the consent agenda 06/16/26 - BJH

AGENDA ACTION REQUESTED: Present to the Assembly for consideration.

Route To:	Signature
Project Management Division Manager	5 / 27 / 2026 X C o l e B r a n h a m Signed by: Cole Branham
Public Works Director	5 / 27 / 2026 X T o m A d a m s , P E Signed by: Tom Adams
Purchasing Director	5 / 27 / 2026 X R K r a f f t Signed by: Russ Krafft
Finance Director	5 / 27 / 2026 X C h e y e n n e H e i n d e l Signed by: Cheyenne Heindel
Borough Attorney	5 / 27 / 2026 X N i c h o l a s S p i r o p o u l o s Signed by: Nicholas Spiropoulos
Borough Manager	5 / 27 / 2026 X M i c h a e l B r o w n Signed by: Michael Brown
Borough Clerk	6 / 5 / 2026 X L o n n i e M c K e Signed by: Lonnie McKechnie

ATTACHMENT (S) :

SUMMARY STATEMENT: On April 21, 2023, the Matanuska-Susitna Borough Purchasing Division issued a solicitation requesting proposals from qualified professional land surveying and engineering firms to provide right-of-way identification, surveying, engineering, and administration/management services for public civil construction projects throughout the Borough. The intent of the contract was to support the planning, design, and construction phases of civil construction and related public infrastructure projects across all Assembly districts.

In response to the solicitation, six proposals were received. A proposal evaluation team comprised of Borough Public Works staff evaluated the proposals. The three highest ranked firms were HDL Engineering Consultants, LLC; Lounsbury & Associates, Inc.; and The Boutet Company, Inc. The selected firms were awarded term contracts to provide professional services for projects under \$150,000. Projects exceeding \$15,000 were to be quoted among the three firms, with the lowest responsive quote receiving the task order assignment. Each contract included an annual not-to-exceed limit of \$500,000.

The following contracts were awarded:

- Contract No. 23-100P(A) - HDL Engineering Consultants, LLC
- Contract No. 23-100P(B) - Lounsbury & Associates, Inc.
- Contract No. 23-100P(C) - The Boutet Company, Inc.

The initial period of performance began upon contract execution and was scheduled to expire on June 30, 2024. The contracts included two additional one-year renewal options.

Amendments to Contract No. 23-100P(C) with The Boutet Company, Inc. are summarized below:

Change Order No. 1 extended the contract completion date to June 30, 2025.

Change Order No. 2 added \$250,000 in contract authority in for additional task orders due to the number of projects awarded exceeding initial expectations.

Change Order No. 3 extended the contract completion date to June 30, 2026.

Change Order No. 4 is requested to renew the annual contract authority for FY2027 task orders and extend the contract completion date to June 30, 2027.

The requested extension exceeds the original renewal period contemplated in the solicitation and contract documents. However, the Administration has determined that extending the contract for one additional year is in the best interest of the Borough. Current capital project funding levels and the anticipated FY2027 workload do not justify issuing a new solicitation at this time. Additionally, maintaining these on-call professional service contracts provides the Borough with continued access to qualified

engineering and surveying support for time sensitive or emergency related work.

The additional contract authority will allow the Borough to continue issuing task orders on an as-needed basis during FY2027 while maintaining continuity of services. Extending the existing contract also avoids requiring consultants to expend additional time and resources preparing proposals when only a limited amount of work, if any, is anticipated during FY2027.

The Administration requests approval of Change Order No. 4 to Term Contract No. 23-100P(C) with The Boutet Company, Inc. to renew FY2027 annual contract authority and extend the completion date to June 30, 2027. All other terms and conditions of the contract shall remain unchanged.

RECOMMENDATION OF ADMINISTRATION: Approve the legislation as presented.

MATANUSKA-SUSITNA BOROUGH

FISCAL NOTE

Agenda Date: June 16, 2026

SUBJECT: APPROVAL OF CHANGE ORDER NO. 4 TO TERM CONTRACT NO. 23-100P(C) WITH THE BOUTET COMPANY, INC. TO RENEW FY2027 ANNUAL CONTRACT AUTHORITY AND EXTEND THE COMPLETION DATE TO JUNE 30, 2027, FOR ENGINEERING AND SURVEYING SERVICES.

FISCAL ACTION (TO BE COMPLETED BY FINANCE)	FISCAL IMPACT YES NO
AMOUNT REQUESTED *	FUNDING SOURCE TBD
FROM ACCOUNT # *	PROJECT
TO ACCOUNT:	PROJECT #
VERIFIED BY: X <u>L i e s e l Z a n t o</u> S i g n e d b y : L i e s e l Z a n t o	

EXPENDITURES/REVENUES:

(Thousands of Dollars)

OPERATING	FY2026	FY2027	FY2028	FY2029	FY2030	FY2031
Personnel Services						
Travel						
Contractual						
Supplies						
Equipment						
Land/Structures						
Grants, Claims						
Miscellaneous						
TOTAL OPERATING						

CAPITAL						
---------	--	--	--	--	--	--

REVENUE						
---------	--	--	--	--	--	--

FUNDING:

(Thousands of Dollars)

General Fund						
State/Federal Funds						
Other		*				
TOTAL		*				

POSITIONS:

Full-Time						
Part-Time						
Temporary						

ANALYSIS: (Attach a separate page if necessary) *Funds will be certified as available at the time of PO creation.

APPROVED BY:	5 / 2 8 / 2 0 2 6 X <u>C h e y e n n e H e i n d e l</u> S i g n e d b y : C h e y e n n e H e i n d e l
--------------	--