








SUBJECT: REPORTING THE CONCLUSION OF CONTRACT FOR BID 21-141B WITH FICKLIN CONSTRUCTION, LLC, FOR A FINAL CONTRACT AMOUNT OF \$256,388.00 FOR THE CLOUDY LAKE FISH PASSAGE IMPROVEMENTS PROJECT.

AGENDA OF: February 1, 2022

ASSEMBLY ACTION:
Presented to the assembly. 02.01.22 KBJ

MANAGER RECOMMENDATION: For information only.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: *MB*

Route To:	Department/Individual	Initials	Remarks
	Originator	 Cole Branham Date: 2022.01.14 15:33:22-0900'	
	Project Management Division Manager	 Alex Senta Date: 2022.01.14 15:33:22-0900'	
	Public Works Director	 Terry Dolan Date: 2022.01.14 15:33:22-0900'	
	Finance Director		
	Borough Attorney		
	Borough Clerk	 <i>MBM 1/24/22</i>	

ATTACHMENT (S) : None

SUMMARY STATEMENT: Pursuant to Matanuska-Susitna Borough (MSB) code, 3.08-170(F), the following is a summary of Bid Solicitation 21-141B, Cloudy Lake Fish Passage Improvements project.

The MSB entered into a contract with Ficklin Construction on April 28, 2021, for Bid Solicitation 21-141B, Cloudy Lake Fish Passage Improvements. The original contract amount of \$ 273,150.00 was approved through Assembly Action, AM 20-023, presented on April 20, 2021. Funding was provided by Fish Passage Improvements, Big Lake-Cloudy Lake at Phillips Drive, 30114-5500-5525; Fish Passage Improvements, Big Lake Fish Passage FY 18, 30114-1800-1809; Fish Passage Improvements, Fish Passage 2025, 30114-1800-1811; and Fish

Passage Improvements, Fish Passage 2025, 30114-7100-7111,

Change order One swapped material types and Change Order Two revised funding sources to take advantage of Fish & Wildlife grant funds. No net change was made to the contract.