

SUBJECT: APPROVAL OF CONTRACT AMENDMENT TWO, FOR WOLF ARCHITECTURE, INC., CONTRACT 24-071P, TO EXTEND CONTRACT COMPLETION DATE FOR THE GATEWAY VISITOR CENTER RE-DESIGN PROJECT.

AGENDA OF: April 16, 2024

ASSEMBLY ACTION:

Approved under the consent agenda 04/16/24 - *emcw*

AGENDA ACTION REQUESTED: Present to the Assembly for consideration.

Route To:	Signature
Originator	 Invalid Signature X Rodney Crew Signed by: Rodney Crew 4/11/2024
Division Manager	X Cole Branham Signed by: Cole Branham 4/11/2024
Department Director	X Tom Adams, P.E. Signed by: Tom Adams 4/11/2024
Purchasing Director	X Rustin Krafft Signed by: Rustin Krafft 4/12/2024
Finance Director	X Cheyenne Heindel Signed by: Cheyenne Heindel 4/12/2024
Borough Attorney	X Nicholas Spiropoulos Signed by: Nicholas Spiropoulos 4/12/2024
Borough Manager	 Recoverable Signature X Michael Brown Signed by: Michael Brown
Borough Clerk	 Recoverable Signature X Lonnie Mckeechne Signed by: Lonnie Mckeechne

ATTACHMENT (S) :

SUMMARY STATEMENT: The Mat-Su Borough approved contract award 24-071P, to Wolf Architecture, Inc., in the amount of \$525,342.00 on January 26, 2025, with a final completion date of March 30, 2024, through AM 23-130.

In accordance with MSB 3.8.170 (B), staff is requesting a contract extension to October 15, 2024, to continue value engineering tasks for Gateway Visitor Center re-design.

RECOMMENDATION OF ADMINISTRATION: In accordance with MSB 3.8.170 (B), Staff is requesting approval of contract extension to October 15, 2024, for contract 24-071P, with Wolf Architecture, Inc.