SUBJECT: Reporting Conclusion Of Contract No. 22-007P with K&H Civil Constructors, LLC, For a Total Contract Amount Of \$747,500.00, For The Historic Iditarod Trail Underpass at Burma Road Project.

AGENDA OF: June 6, 2023

ASSEMBLY ACTION:
Presented to the assembly 6-6-33

AGENDA ACTION REQUESTED: For information only.

Route To Department/Director	Signature	Comments
Originator	ColsDBranham 15:09:17-08'00'	
PM Division Manager	Digitally symed by Ass Serial. Serial Child Project Management Users. Allex Senta Old Project Management Users. Old Project Management Users. Old District Distri	
Public Works Director	Digitally. signed by Tom Adams Date: 2023.05.22 08:45:25 -08'00'	
Purchasing Officer	×	1
Finance Director	- Mulemether St	
Borough Attorney	Am (Acheul for)	V.S.
Borough Manager	× M3	
Borough Clerk	× buy bear	BAN

ATTACHMENT(S): None

SUMMARY STATEMENT: Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of Bid No. 22-007P, awarded to K&H Civil Constructors LLC, for the Historic Iditarod Trail Underpass at Burma Road Project.

The MSB entered into a contract with K&H Civil Constructors LLC, on August 12, 2021, for Bid No. 22-007P, for the Historic Iditarod Trail Underpass at Burma Road Project No. 15040-1800-1822. The original contract amount of \$740,000.00 was approved through Assembly Action AM No. 21-077, presented on August 3, 2021.

Two Change orders were executed during the project. Change Order 1 added \$7,500.00 for additional trail easement clearing. Change Order 2 extended the contract completion date to September 30, 2022. Change Order 2 was approved through Assembly action AM No. 22-099 on August 2, 2022.

Original Contract amount: \$740,000.00 Change Order 1: \$7,500.00 Change Order 2: 0.00

Contract Total: <u>\$747,500.00</u>

Page 2 of 2 IM No. 23-125