

SUBJECT: APPROVAL OF CONTRACT EXTENSION FOR BID 21-143B, WITH MECHANICAL SPECIALISTS INC., FOR A FINAL COMPLETION DATE OF DECEMBER 31, 2021 FOR THE PUBLIC SAFETY BUILDING 6-5 HVAC UPGRADES PROJECT.

AGENDA OF: November 16, 2021

ASSEMBLY ACTION:

*approved under the consent agenda. KBJ
11.16.21*

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: *MB*

Route To:	Department/Individual	Initials	Remarks
	Originator	Robert Scott <small>Digitally signed by Robert Scott Date: 2021.11.01 08:08:20 -0800</small>	
	Project Management Division	Alex Senta <small>Digitally signed by Alex Senta DN: cn=Alex Senta, o=Matanuska-Susitna Borough, ou=Public Works, email=alex.senta@matanuska-susitna.gov, c=US</small>	
	Public Works Director	Terry Dolan <small>Digitally signed by Terry Dolan Date: 2021.11.03 10:20:32 -0800</small>	
	Purchasing Officer	<i>[Signature]</i>	EXPIRED 9/30
	Finance Director	<i>[Signature]</i>	
	Borough Attorney	<i>[Signature]</i>	
	Borough Clerk	<i>[Signature]</i>	

ATTACHMENT(S): Fiscal Note: Yes _____ No x

SUMMARY STATEMENT: The Mat-Su Borough approved contract award 21-143B to Mechanical Specialists, Inc. in the amount of \$126,718.00 on April 15, 2021 with a final completion date of September 30, 2021, through AM 21-025.

A contract extension is required to complete the Public Safety Building 6-5 HVAC Upgrades project, Contract No. 21-143B.

RECOMMENDATION OF ADMINISTRATION: Recommend approval to extend

Mechanical Specialists, Inc. contract, No. 21-143B, to December 31, 2021.