

SUBJECT: APPROVAL OF CONTRACT EXTENSION FOR BID 21-123B, WITH WESTERN CONSTRUCTION & EQUIPMENT, LLC, FOR A FINAL COMPLETION DATE OF AUGUST 15, 2022 AND A SUBSTANTIAL COMPLETION DATE OF JULY 1, 2022, FOR THE MICHIGAN STREET AND LAKESHORE CIRCLE IMPROVEMENTS PROJECT.





AGENDA OF: November 16, 2021

ASSEMBLY ACTION:

*approve under the consent agenda. KBT
11.16.21*

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: 

Route To:	Department/Individual	Initials	Remarks
	Originator	Cole Branham <small>Digitally signed by Cole Branham Date: 2021.10.30 14:37:31 -08'00'</small>	
	Project Management Division	Alex Senta <small>Digitally signed by Alex Senta Date: 2021.11.02 10:12:19 -08'00'</small>	
	Public Works Director	Terry Dolan <small>Digitally signed by Terry Dolan Date: 2021.11.03 10:21:10 -08'00'</small>	
	Purchasing Officer		
	Finance Director		
	Borough Attorney		
	Borough Clerk		

ATTACHMENT(S): Fiscal Note: Yes _____ No X

SUMMARY STATEMENT: Mat-Su Borough Assembly approved contract award 21-123B to Western Construction & Equipment, LLC, in the amount of \$534,487.58 on February 5, 2021 with a final completion date of November 30, 2021, through AM 21-010.

A contract extension is required to complete the Michigan Street and Lakeshore Circle Improvements project, Contract No. 21-123B.

RECOMMENDATION OF ADMINISTRATION: Recommend approval to extend Western Construction & Equipment, LLC, contract 21-123B, to August 15, 2022.