

SUBJECT: APPROVAL OF CONTRACT EXTENSION FOR BID 21-109B, WITH GRANITE CONSTRUCTION CO., FOR A FINAL COMPLETION DATE OF SEPTEMBER 30, 2022 AND A SUBSTANTIAL COMPLETION DATE OF AUGUST 15, 2022, FOR THE SUNSET DRIVE IMPROVEMENTS PROJECT.

AGENDA OF: November 16, 2021

ASSEMBLY ACTION:

*approved under the consent agenda. KBJ
11.16.21*

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: *WBS*

Route To:	Department/Individual	Initials	Remarks
	Originator	Cole Branham <small>Digitally signed by Cole Branham Date: 2021.10.30 14:38:39 -0800</small>	
	Project Management Division	Alex Senta <small>Digitally signed by Alex Senta Date: 2021.11.03 10:21:38 -0800</small>	
	Public Works Director	Terry Dolan <small>Digitally signed by Terry Dolan Date: 2021.11.03 10:21:38 -0800</small>	
	Purchasing Officer	<i>[Signature]</i>	
	Finance Director	<i>CX</i>	
	Borough Attorney	<i>NS</i>	
	Borough Clerk	<i>Bon for PRM</i>	

ATTACHMENT (S): Fiscal Note: Yes ____ No X

SUMMARY STATEMENT: Mat-Su Borough Assembly approved contract award 21-109B to Granite Construction CO. in the amount of \$519,650.00 on February 5, 2021 with a final completion date of November 30, 2021, through AM 21-007.

A contract extension is required to complete the Sunset Drive Improvements project, Contract No. 21-109B.

RECOMMENDATION OF ADMINISTRATION: Recommend approval to extend Granite Construction Company contract, 21-109B, to September 30, 2022.