


SUBJECT: Approval of contract extension for contract no. 22-007P, Historic Iditarod Trail Underpass at Burma Road Design Build, Project 15040, to extend the final completion time to September 30, 2022.








AGENDA OF: August 2, 2022

ASSEMBLY ACTION:

Adopted with Assembly members
McKee & Teev opposed. 8-2-22 

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: 

Route To:	Department/Individual	Initials	Remarks
	Originator - C.Branham	 Cole Branham Digitally signed by Cole Branham Date: 2022.07.20 13:39:42-08'00'	
	Project Management Division Manager	 Alex Senta Digitally signed by Alex Senta DN: cn=Alex Senta, o=Matanuska-Susitna Borough, ou=Project Management, email=alex.senta@msb.ak.gov, c=US Date: 2022.07.20 15:11:15-08'00'	
	Public Works Director	 Tom Adams Digitally signed by Tom Adams Date: 2022.07.20 16:11:04 -08'00'	
	Purchasing Officer		7/21/22
	Finance Director		7.21.22
	Borough Attorney		
	Borough Clerk		

ATTACHMENT(S): Fiscal Note: Yes _____ No X_____

SUMMARY STATEMENT: On August 3, 2021, the Assembly authorized the award of contract no. 22-007P, Historic Iditarod Trail Underpass at Burma Road Design Build to K&H Civil Constructors, LLC. The contract expired on June 15, 2022.

The project has been delayed due to hot and dry weather conditions, causing poor seed germination, which is a requirement for permitting, erosion protection and slope stabilization.

The Administration requests approval of contract no. 22-007P extension to allow the contractor time to complete the remaining work needed for this project. All other terms of the agreement remain unchanged.

RECOMMENDATION OF ADMINISTRATION: Approve this legislation.