


SUBJECT: APPROVAL OF CONTRACT EXTENSION FOR CONTRACT NO. 22-119P WITH SOCIUS AMICA LLC, TO EXTEND THE FINAL COMPLETION DATE TO DECEMBER 31, 2022, FOR THE COORDINATED HUMAN SERVICES TRANSPORTATION PLAN UPDATE.








AGENDA OF: September 27, 2022

ASSEMBLY ACTION:

Approved Under the Consent Agenda 9-27-22 

MANAGER RECOMMENDATION: Present to the Assembly for consideration.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER: 

Route To:	Department/Individual	Initials	Remarks
	Originator - K. Sollien		
	Planning and Land Use Director		
	Purchasing Officer		
	Finance Director		
	Borough Attorney		
	Borough Clerk		

ATTACHMENT(S): Fiscal Note: Yes _____ No x

SUMMARY STATEMENT: On May 10, 2022, the Matanuska-Susitna Borough entered into Contract No. 22-119P with Socius Amica, LLC for the Coordinated Human Services Transportation Plan Update in the amount of \$79,878 with a completion date of October 31, 2022.

A contract extension is requested and required to allow the contractor ample time to complete the remaining work needed for this project. Staff is requesting administrative authority to extend the contract completion date to December 31, 2022. All other terms of the agreement remain unchanged.

RECOMMENDATION OF ADMINISTRATION: Recommend approval to extend contract no. 22-119P with Socius Amica, LLC to December 31, 2022.