

SUBJECT: Reporting of conclusion of contract for Bid No. 16-124B to Diversified Construction Inc., for the Four Mile Warm Storage Building project.

AGENDA OF: June 6, 2017

ASSEMBLY ACTION:

Presented to the Assembly 6-6-17

MANAGER RECOMMENDATION: For information only.

APPROVED BY JOHN MOOSEY, BOROUGH MANAGER:

Route To:	Department/Individual	Initials	Remarks
	Originator	<i>clt</i>	<i>5/19/17</i>
	Capital Projects Director	<i>AB</i>	<i>5/19/17</i>
	Finance Director	<i>CS</i>	
	Borough Attorney	<i>NS</i>	
	Borough Clerk	<i>nm</i>	<i>5/26/17</i>

ATTACHMENT (S) : None

SUMMARY STATEMENT: Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of Bid Solicitation 16-124B to Diversified Construction Inc., for the Four Mile Warm Storage Building project.

The MSB entered in to a contract with Diversified Construction Inc., on June 28, 2016, for Bid Solicitation 16-124B, Four Mile Warm Storage Building, project no. 45274. The original contract amount of \$525,660.00 was approved through Assembly Action AM No. 16-051 presented on June 21, 2016.

Five change orders totaling \$35,670.00 were issued for upgrading the well pump, increasing well depth, adding a bollard and piping, and installing heat trace. Credits totaling (\$6,369.00) resulted in a total contract amount of \$554,124.00.