

SUBJECT: Reporting Of Conclusion Of Contract For Bid No. 16-007B
To Dirtworks Inc, For Sea-Biscuit Lane, Man-O-War Circle,
Secretariat Drive, And Whirl-A-Way Circle Upgrades.

AGENDA OF: March 6, 2018

ASSEMBLY ACTION:

*Presented to the Assembly
3-6-18*

MANAGER RECOMMENDATION: For information only.

APPROVED BY JOHN MOOSEY, BOROUGH MANAGER:

Route To:	Department/Individual	Initials	Remarks
	Originator	HM	2/8/18
	Public Works Director	TDR	9 Feb 18
	Finance Director	CH	
	Borough Attorney	NA	
	Borough Clerk	JNM	2/26/18

ATTACHMENT (S) : None

SUMMARY STATEMENT: Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of Bid No. 16-007B to Dirtworks Inc, for Sea-Biscuit Lane, Man-O-War Circle, Secretariat Drive, and Whirl-A-Way Circle Upgrades.

The MSB entered into a contract with Dirtworks Inc, on August 13, 2015, for Bid No. 16-007B to Dirtworks Inc, for Sea-Biscuit Lane, Man-O-War Circle, Secretariat Drive, and Whirl-A-Way Circle Upgrades, Project No. 30046. The original contract amount of \$410,323.55 was approved through Assembly Action AM No. 15-122 presented on August 4, 2015.

The project required four (4) change orders totaling \$60,279.82 for a revised total final contract amount of \$470,603.37. The change order deleted barrow, deleted aggregate surface course, deleted 12 inch corrugated metal pipe, deleted unused two person survey, deleted interim work authorization, added hydroseeding for utility easements, added a residential driveway, added additional mobilization for two driveways.