

**SUBJECT:** Reporting Of Conclusion Of Contract For Bid No. 18-013B  
To Western Construction & Equipment, LLC, For Tambert  
Drive And Terrell Drive Improvements.

**AGENDA OF:** March 06, 2018

**ASSEMBLY ACTION:**

*Presented to the Assembly*  
*3-6-18*  
*[Signature]*

**MANAGER RECOMMENDATION:** For information only.

**APPROVED BY JOHN MOOSEY, BOROUGH MANAGER:**

Route To:	Department/Individual	Initials	Remarks
	Originator	HM	2/9/18
	Public Works Director	TDD	9 Feb 18
	Finance Director	CF	
	Borough Attorney	NS	
	Borough Clerk	[Signature]	2/26/18 [Signature]

**ATTACHMENT (S):** None

**SUMMARY STATEMENT:** Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of bid no. 18-013B to Western Construction & Equipment, LLC, for Tambert Drive and Terrell Drive Improvements.

The MSB entered into a contract with Western Construction, LLC, on August 1, 2017, for Bid No. 18-013B, Tambert Drive and Terrell Drive Improvements, Project No. 30045. The original contract amount of \$302,845 was approved through Assembly Action AM No. 17-079 presented on August 1, 2017.

The project required two (2) change order totaling \$21,205.64 for a revised total final contract amount of \$324,050.64. The change orders adding asphalt concrete, type II, class B, speed humps and signs, transverse markings, words and symbols. Deducting a culvert pipe, aggregate course, grading D-1, and subbase, grading A.