

SUBJECT: REPORTING OF CONCLUSION OF CONTRACT FOR BID NO. 17-114B  
TO JIM PSENAK CONSTRUCTION, FOR TALKEETNA DIKE REPAIR.

AGENDA OF: January 15, 2019

ASSEMBLY ACTION:

*presented to the assembly 1-15-19*

MANAGER RECOMMENDATION: For information only.

APPROVED BY JOHN MOOSEY, BOROUGH MANAGER:

Route to:	Department/Individual	Initials	Remarks
	Originator	HM	12/10/18
	Public Works Director	<i>TD</i>	12 Dec 18
	Finance Director	<i>Brad Pritchard</i>	acting 12/17/18
	Borough Attorney	<i>JS</i>	
	Borough Clerk	<i>mm</i>	1/7/19

ATTACHEMENTS: None

SUMMARY STATEMENT: Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of Bid No. 17-114B to Jim Psenak Construction, for Talkeetna DiKE Repair.

The MSB entered into a contract with Jim Psenak Construction, on June 19, 2017, for Bid No. 17-114B, for Talkeetna DiKE Repair, Project No. 55017. The original contract amount of \$750,150 was approved through Assembly Action AM No.17-057 presented on June 6, 2017.

The project required two (2) change orders totaling -\$232,142.14 for a revised total final contract amount of \$518,007.86. The change orders reduced pay item amounts to match quantities used. Reducing two-person survey party, interim work authorization, unclassified excavation, riprap class II, riprap class A, seeding type A, topsoil and extending the contract deadline for seed growth.