

SUBJECT: Reporting of conclusion of contract for Bid No. 17-097B to Dirtworks, Inc. for Bodenbug Creek Bridge Upgrades, for the final contract amount of \$555,972.02.

AGENDA OF: May 21, 2019

ASSEMBLY ACTION:

*Presented to the Assembly
5-21-19 (RS)*

MANAGER RECOMMENDATION: For information only.

APPROVED BY JOHN MOOSEY, BOROUGH MANAGER: _____

Route To:	Department/Individual	Initials	Remarks
	Originator	<i>JMS</i> 5/6/19	
	Capital Projects Director	<i>JPB</i>	
	Finance Director	<i>CS</i>	
	Borough Attorney	<i>RS</i>	
	Borough Clerk	<i>Jam</i>	5/13/19 <i>(RS)</i>

ATTACHMENT (S) : None

SUMMARY STATEMENT: Pursuant to MSB Code, 3.08-170(F), the following is a summary of Bid Solicitation No. 17-097B for Bodenbug Creek Bridge Upgrades.

The original contract approved by the Assembly for \$568,189.00 with AM No. 17-032 on April 18, 2017. The Mat-Su Borough engaged in a contract with Dirtworks Inc. on April 25, 2017 for Bid Solicitation No. 17-097B, Bodenbug Creek Bridge Upgrades.

Change Order One (1) added \$12,944.08 for the installation of additional lengths of pile on the bridge foundation to achieve appropriate refusal and extended the contract to June 30, 2018.

Change Order Two (2) added \$495.00 for the relocation of the existing "One Lane Bridge" sign.

The contract completed under budget at \$555,972.02.