


**SUBJECT:** REPORTING THE CONCLUSION OF CONTRACT FOR BID 18-136P WITH DIVERSIFIED CONSTRUCTION, INC., FOR THE DESIGN/BUILD EMS STATION 11-9, PROJECT NO. 45286, FOR A FINAL CONTRACT AMOUNT OF \$1,375,000.

**AGENDA OF:** June 2, 2020

**ASSEMBLY ACTION:**

**MANAGER RECOMMENDATION:** For information only.

**APPROVED BY JOHN MOOSEY, BOROUGH MANAGER:** John Moosey Digitally signed by John Moosey  
Date: 2020.05.13 08:33:30 -0800

Route To:	Department/Individual	Initials	Remarks
	Originator	Jeff Walden <small>Digitally signed by Jeff Walden Date: 2020.05.12 13:26:20 -0800</small>	
	Capital Projects Director	Jude Bilafer <small>Digitally signed by Jude Bilafer Date: 2020.05.12 13:42:54 -0800</small>	
	Finance Director	Cheyenne Heindel <small>Digitally signed by Cheyenne Heindel Date: 2020.05.12 14:45:16 -0800</small>	
	Borough Attorney	Nicholas Spiropoulos <small>Digitally signed by Nicholas Spiropoulos Date: 2020.05.13 08:21:41 -0800</small>	
	Borough Clerk		

**ATTACHMENT(S) :** None

**SUMMARY STATEMENT:** Pursuant to Matanuska-Susitna Borough (MSB) code, 3.08-170(F), the following is a summary of Bid Solicitation 18-136P, Project 45286, Design/Build EMS Station 11-9.

The MSB entered into a contract with Diversified Construction, Inc. on June 22, 2018, for Bid Solicitation 18-136P, Design/Build EMS Station 11-9, Project No. 45286. The original contract amount of \$1,375,000 was approved through Assembly Action AM 18-056, presented on June 19, 2018. Funding was provided by: 45286-1800-1801; Emergency Medical Services Station 11-9.

One change order was approved through Assembly Action AM 19-040 on

May 21, 2019 to extend the contract completion to July 1, 2019.