

SUBJECT: Reporting of Conclusion of Contract for Contract  
No.20-089B To Western Construction & Equipment LLC, For  
Mark Drive Project.

AGENDA OF: November 17, 2020

ASSEMBLY ACTION:

*Presented to the Assembly  
11-17-20*

MANAGER RECOMMENDATION: For information only.

APPROVED BY GEORGE HAYS, ACTING BOROUGH MANAGER:

Route to:	Department/Individual	Initials	Remarks
	Originator	HM	James D Jenson <small>Digitally signed by James D Jenson Date: 2020.10.23 07:28:26 -08'00'</small>
	Public Works Director	Terry Dolan	<small>Digitally signed by Terry Dolan Date: 2020.10.23 10:18:07 -08'00'</small>
	Finance Director	<i>OX</i>	
	Borough Attorney	<i>GA for N.S. 10/27/20</i>	
	Borough Clerk	<i>BAA for YRM 11-9-20</i>	

ATTACHEMENTS: None

SUMMARY STATEMENT: Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of Bid No. 20-089B to Western Construction & Equipment LLC, for Mark Drive.

The MSB entered into a contract with Western Construction & Equipment LLC, on April 15, 2020, for Bid No. 20-089B, for Mark Drive, Project No. 35467. The original contract amount of \$149,265.00 was approved through Assembly Action AM No.20-015 presented on March 17, 2020.

The project required one (1) change order totaling \$36,347.25 for a revised total final contract amount of \$185,611.25. The change order added excavation and barrow import to replace poor materials in the roadbed. The change order also adjusted other items to improve project quality.