

SUBJECT: Reporting Of Conclusion Of Contract For BID NO. 21-049B
To Western Construction & Equipment, LLC, For Sutton
Traffic Calming.

AGENDA OF: November 17, 2020

ASSEMBLY ACTION:

Presented to the Assembly
11-17-20 (B)

MANAGER RECOMMENDATION: For information only.

APPROVED BY GEORGE HAYS, ACTING BOROUGH MANAGER:

Route To:	Department/Individual	Initials	Remarks
	Originator	HM	James D Jenson <small>Digitally signed by James D Jenson Date: 2020.11.03 07:03:06 +09'00'</small>
	Public Works Director	Terry Dolan	<small>Digitally signed by Terry Dolan Date: 2020.11.03 08:16:42 +09'00'</small>
	Finance Director	CY	
	Borough Attorney	NS	
	Borough Clerk	BAA	for Lkm 11-9-20

ATTACHMENT(S): None

SUMMARY STATEMENT: Pursuant to Matanuska-Susitna Borough (MSB) Code, 3.08-170(F), the following is a summary of Bid No. 21-049B to Western Construction & Equipment, LLC, For Sutton Traffic Calming.

The MSB entered into a contract with Western Construction & Equipment, LLC, on September 17, 2020, for Bid No. 21-049B, for Sutton Traffic Calming, Project No. 35465. The original contract amount of \$106,230 was approved through Assembly Action AM No.20-108 presented on September 15, 2020.

The project required two (2) change orders totaling \$7,729.00 for a revised total final contract amount of \$113,959.00. The change order added materials to match actual amounts hauled to the project. The additional materials were used to replace more than anticipated amounts of substandard materials encountered under the road and to improve driveway tie-ins.