

SUBJECT: INFORMING THE ASSEMBLY OF A GRANT AMENDMENT FROM THE DEPARTMENT OF COMMERCE, COMMUNITY, AND ECONOMIC DEVELOPMENT THAT WILL BE PRESENTED TO THE BOROUGH MANAGER FOR SIGNATURE.

AGENDA OF: APRIL 20, 2021

ASSEMBLY ACTION:

Presented to the Assembly. LBS 4.20.21

MANAGER RECOMMENDATION: For information only.

APPROVED BY MICHAEL BROWN, BOROUGH MANAGER:

MB

Route To:	Department/Individual	Initials	Remarks
	Originator	EP	
	Finance Director	<i>[Signature]</i>	
	Borough Attorney	<i>[Signature]</i>	
	Borough Clerk	<i>[Signature]</i>	<i>4/12/21 LBS</i>

ATTACHMENT(S): Amendment No. 5 Time Extension - (1 Page)

SUMMARY STATEMENT: The purpose of this legislation is to inform the assembly that the Borough Manager will be asked to sign a time extension amendment for the South Big Lake Road Realignment Construction Project. The borough requested additional time to complete this project and plan to use the remaining grant funds for the realignment and upgrade of the Burma Road/Purinton Parkway.

DESIGNATED LEGISLATIVE GRANT AGREEMENT AMENDMENT

Department of Commerce, Community, and Economic Development, Division of Community and Regional Affairs

Grantee Name: Matanuska-Susitna Borough	Grant Agreement Number: 13-RR-016	ENC: 831107
Project Title: South Big Lake Road Realignment Construction	Effective Date of Amendment: March 22, 2021	

Amendment # 5 Extension

EFFECTIVE THE DATE SHOWN ABOVE THIS GRANT IS HEREBY AMENDED AS FOLLOWS:

1. The start date of the grant agreement remains July 1, 2012.
2. The lapse date of the grant agreement extended to June 30, 2022.
3. The total appropriation of the grant is \$4,704,774.57.

ALL OTHER TERMS AND CONDITIONS OF THE ORIGINAL GRANT AGREEMENT
REMAIN IN FULL FORCE AND EFFECT.

Grantee	Department
Signature:	Signature:
Printed Name and Title: Michael Brown, Borough Manager	Printed Name and Title: Pauletta Bourne, Grants Administrator III
Date:	Date: